
ID Task Name Duration Start Finish

1 Public Outreach 236 days Tue 8/18/09 Tue 7/13/10
2 TAC Meeting 1 1 day Tue 8/18/09 Tue 8/18/09
3 TAC Meeting 2 1 wk Wed 1/13/10 Tue 1/19/10
4 TAC Meeting 3 2 wks Wed 6/30/10 Tue 7/13/10
5 Public Meetings (3) 3 wks Mon 2/1/10 Fri 2/19/10
6 Draft Update 280 days Wed 7/1/09 Tue 7/27/10
7 Preliminary Research 6 mons Wed 7/1/09 Tue 12/15/09
8 Working Papers 6 wks Wed 1/27/10 Tue 3/9/10
9 TAC Review & Comment 2 wks Wed 3/10/10 Tue 3/23/10

10 Prepare Draft 2 mons Wed 3/24/10 Tue 5/18/10
11 Caltrans Review 2 wks Wed 5/19/10 Tue 6/1/10
12 Prepare Public Draft 1 mon Wed 6/2/10 Tue 6/29/10
13 Public Review 1 mon Wed 6/30/10 Tue 7/27/10
14 Online Review 340 days Wed 7/1/09 Tue 10/19/10
15 Website Creation 1 mon Wed 7/1/09 Tue 7/28/09
16 Document Posting 16 mons Wed 7/29/09 Tue 10/19/10
17 Final Update 80 days Wed 7/28/10 Tue 11/16/10
18 Review Comments 1 mon Wed 7/28/10 Tue 8/24/10
19 Prepare Final Draft 6 wks Wed 8/25/10 Tue 10/5/10
20 Caltrans Review 2 wks Wed 10/6/10 Tue 10/19/10
21 Prepare Final Handbook 1 mon Wed 10/20/10 Tue 11/16/10
22 Final Distribution & Posting 6 days Wed 11/17/10 Wed 11/24/10
23 Prepare Electronic Document 1 wk Wed 11/17/10 Tue 11/23/10
24 Post Final Handbook 1 day Wed 11/24/10 Wed 11/24/10
25 Training 40 days Wed 11/17/10 Tue 1/11/11
26 Prepare PowerPoint 2 wks Wed 11/17/10 Tue 11/30/10
27 Prepare DVD presentation 3 wks Wed 12/1/10 Tue 12/21/10
28 Training 3 wks Wed 12/22/10 Tue 1/11/11
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